
United States Environmental Protection Agency
Region 6

POLLUTION REPORT

Date: Friday, March 22, 2002

From: Gary W. Moore, OSC

To: Site  File, U.S. EPA Region 6

Subject:  Final Polrep
                R&H Oil Company, Inc.
                403 Somerset Road, San Antonio, TX

POLREP No.:   6 Site #: 06FR
Reporting Period:  D.O. #: 
Start Date:  8/13/2001  Response Authority: CERCLA 
Mob Date:  8/13/2001  Response Type: TC
Completion Date:  3/22/2001 NPL Status: Non NPL
CERCLIS ID #: TXD057577579 Incident Category: Removal Action
RCRIS ID #: TXD057577579 Contract # 

Site Description

The R&H Oil Company, Inc. Site (hereinafter the "Site") is an abandoned used oil processing
facility.  The facility ceased operation in approximately 1992.  The property has been used for
various petroleum refining and used oil processing operations since approximately 1934.  This
Site and the adjacent Tropicana Energy Company, Inc. (hereinafter known as "Tropicana") Site
have some common historical owner/operator(s) and as such may also share in a portion of the
environmental contamination located on the two sites.  The Site consists of 28 Aboveground
Storage Tanks (ASTs), extensive refining equipment and piping, separator, sump, and other
drums and containers.  The key problem areas of the Site include containerized used oil, used oil
sludge, corrosive liquids, used oil contaminated water; miscellaneous containerized materials;
visible soil contamination; and, asbestos containing materials (ACM) on tanks, piping,
equipment, and within buildings.  In addition, ground water contamination located on the
Tropicana Site is believed to be associated with current and historical spills from operations
located on these two Sites.

Current Activities

As of October 10, EPA and its contractors have completed the removal action.  The EPA
completed the planned removal actions described below.  In addition, the EPA demolished an
on-site storage shed to address contamination on wood floors and the soils beneath the flooring.
The EPA also conducted minor restoration activities which included grading and seeding the
soils.  The EPA is currently in the process of completing review of cost information for the
purpose of closing out the removal action.



Planned Removal Actions

The planned removal activities for the Site included the removal/disposal of ACM;
removal/disposal of materials in tanks, piping, equipment and other miscellaneous containers;
demolition of tanks, piping, and equipment; and, removal/disposal of visibly contaminated soils. 

Next Steps
The completion of the final removal closeout of this project.

Key Issues

The removal action that was conducted on this Site did not address the extensive subsurface soil
contamination or the groundwater contamination associated with this Site.  This Site and the
Tropicana Site were proposed to the NPL in June 2001 for the purpose of conducting a Remedial
Investigation /Feasibility Study (RI/FS) and if necessary a Remedial Action (RA). The EPA is
continuing its search for Potentially Responsible Parties (PRPs) to conduct those necessary actions.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs 

ERRS - Cleanup Contractor $771,463.00 $444,527.00 $326,936.00      42.38%
START Contractor $138,714.00 $32,979.00 $105,735.00      76.23%
BERST Contractor $15,000.00 $6,365.00 $8,635.00      57.57%

Intramural Costs 
 
Total Site Costs $925,177.00 $483,871.00 $441,306.00         47.70%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

Disposition of WastesWaste Stream Quantity Manifest # Disposal Facility

Oily Debris  120 cubic yards    Waste Management: Covel Gardens Landfill
8611 Covel Road
San Antonio, TX  78252
Disposition: Landfill



Asbestos Containing Material  30 cubic yards    Waste Management: Covel Gardens Landfill
8611 Covel Road
San Antonio, TX  78252
Disposition: Landfill
 
Oily Soils  1396 cubic yards    Waste Management: Covel Gardens Landfill
8611 Covel Road
San Antonio, TX  78252
Disposition: Landfill
 
Used Oil  5198 gallons    Philip Services Corporation
Chemical Reclamation Services
405 Powell
Avalon, TX  76623
TXD046844700
Disposition: Fuel Blending 

Oily Water with High Solids  29294 gallons    Philip Services Corporation
Chemical Reclamation Services
405 Powell
Avalon, TX  76623
TXD046844700
Disposition: Lean Water Incineration 

Oily Water  26104 gallon    Vopak Industrial Services
2759 Battleground Road
Deer Park, TX  77536
TXD097673149
Disposition: Biological Treatment 

Used Oil  9963 gallons    Rineco
1007 Vulcan Road - Haskell
Benton, AR 72015
ARD981057870
Disposition: Fuel Blending 

Oily Water  7374 gallons    Rineco
1007 Vulcan Road - Haskell
Benton, AR 72015
ARD981057870
Disposition: Fuel Blending 

Scrap Steel  586.97 tons    Monterrey Iron and Steel
2300 Frio City Road
San Antonio, TX  78226
Disposition: Scrap Metal Recycling 

www.epaosc.net/R&H
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